
Activities Scheduled for June 2004:
Graving Dock Site:

� Drainage; Archeology; Sheet Pile Driving
Canal Site:

� West Widening Demo; X-Beam Extension; Set Girders

Public Information:

Project Progress To Date: (% Based on contract $’s)

Project Summary Schedule: (Note: Based on current information.  Adjustments will be made as necessary.)

West Half Widening
Girder Placement

Project Milestones Overview:

� Graving Dock construction is behind schedule as a result of a  
suspension of work due to an archaeology investigation.
� Contractor and WSDOT are evaluating the schedule to 
determine the completion date.

For more information, Call Ron Lewis, Project Manager at (360) 357-2614
Or visit our website:  www.hoodcanalbridge.com

Project Schedule Status:

Progress Highlights for May 2004:
Graving Dock Site:

� Drainage; Archeology; Sheet Pile Driving
Canal Site:

� West Widening Demo; X-Beam Extension; Girder Repair

MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

Project Location: SR 104, Hood Canal Bridge                                       PIN: 310407B          WIN: C10407T      
Contractor: Kiewit-General, A Joint Venture

May 2004
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CONTRACT PHASING:

  Phase 1 - Casting / Approaches / Widening

  Phase 2 - Bridge Closure & Replacement

  Phase 3 - Testing / Training

  Phase 4 - Draw Span Upgrade

CONSTRUCTION:

  Construct Graving Dock

  Cast Pontoons & Anchors

  Assemble Pontoons & Draw Span

  Construct West Bridge Approach

  Construct East Bridge Approach

  West Half Deck Widening - South

  West Half Deck Widening - North

  Replace Pontoons & Superstructure

  Testing & Training

  West Half Elect / Mech Upgrade
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2003 2004 2005 2006 2007 2008

����������

� 	����


� ��
 ��

� 	�
 � �

� 	������

� �� � ������

� � �� �

� 	�
 � �

Milestone Original Current Months Ahead
Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Start Graving Dock Sheetpile Sep-03 Apr-04 -7.5
Pontoons - 1st Concrete Placement Jan-04 Jan-05 -12.0
Start West Half Bridge Deck Widening May-04 May-04 0.0
Complete Graving Dock Construction Nov-04 Nov-05 -12.0
Pontoons - 1st Float Out at Graving Dock Nov-04 Nov-05 -12.0
Complete West Bridge Approach Spans Sep-05 Sep-05 0.0
Complete East Bridge Approach Spans Oct-05 Oct-05 0.0
Set 1st Bridge Anchor Jul-05 May-06 -10.0
Complete Pontoon & Anchor Casting Jul-05 Jul-06 -12.0
Close Bridge May-06 May-07 -12.0
Open Bridge Jun-06 Jun-07 -12.0
Complete West Half Elect / Mech Upgrade Aug-07 ? ?
Substantial Completion Dec-07 ? ?

Click on an Image to enlarge

Category Budget ($M) Expended ($M)
Construction Contract 221.17              36.39                
Engineering 12.39                 3.41                  
Contingencies / Other 11.59                 0.95                  
Total 245.15              40.74                

Project Cost Summary: Hood Canal Bridge

Finishing Treatment 
Pond Slopes

� Media relations focused on construction updates, public 
education regarding oversize load permitting requirements.
� Public presentations to Forks Chamber of Commerce and 
Olympic Peninsula Marketing Association.
� Re-started mitigation marketing contract.
� Monthly flier update distributed for use by local agencies and 
organizations.
� Web site (www.hoodcanalbridge.com) page views are 2,362 in 
May. 
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